



Fulton County Police Department

5440 Fulton Industrial Blvd · Atlanta, Georgia 30336
Phone: (404) 613-5700 · Fax: (404) 613-5758

Gary D. Stiles
Chief of Police

Date: December 30, 2015

To: Emma I. Darnell, Commissioner, District 6
Fulton County Board of Commissioners

From: Wayne Wright, Environmental Court Manager
Police Department/Code Enforcement

Subject: **Fourth (4th) Quarter Work Plan Status Report**

Date: December 30, 2015

This memorandum is an update of funded demolition projects completed in FY2015. All projected demolition projects were completed before December 31, 2015 with the exception of one project site which fell casualty to depleted funds but will recommence in 2016. Another project site was removed from the list due to property owner compliance. A total of 5 blighted single family homes were demolished in 2015. All 2015 CDBG (Community Development Block Grant) funds totaling \$45,500 which were approved by The Fulton County Board of Commissioners were utilized in its entirety. An Additional \$40,000 in demolition funds has been approved, but not yet placed in The Police Department Funding Line for 2016. This additional funding will be used to continue demolition efforts in Unincorporated South Fulton County. Demolition Projects completed in 2015 from the target list are as follows:

2015 Demolition Sites

1. 1475 Elva Drive – Demolition Complete
2. 5500 Morning Drive – Demolition Complete
3. 4070 Pierce Road – Removed From List Due To Owner Compliance
4. 4040 Pierce Road – Demolition Complete on Residential Structure #1
5. 4040 Pierce Road – Demolition Complete on Residential Structure #2
6. 4020 Pierce Road – Demolition Complete
7. 3645 Will Lee Road – In Progress. Depleted Funding. Demolition Pending In 2016

Projected 2016 Demolition Sites

1. 3645 Will Lee Road
2. 2440 Lake Royale Drive
3. 2801 Carriage Lane
4. 4925 Cascade Road
5. 4365 Jailette Road
6. 6000 Red Oak Road – No Longer In Demolition Process Due To Owner Response.